

PCAPP PATH FORWARD


What Happens Next?

- **July 2005**
ACWA recommends Path Forward design to Defense Department
- **September 2005**
Defense Department approves fiscal year 2007 funding requirements
- **August 2005 – February 2006**
Systems contractor develops 60% redesign
- **March 2006**
Systems contractor delivers 60% redesign
- **March 2006 – June 2006**
Critical design reviews take place
- **April 2006 – May 2006**
ACWA develops life-cycle cost estimate based on 60% redesign
- **May 2006 – July 2006**
Defense Department reviews life-cycle cost estimate
- **August 2006**
Defense Department approves revised program
- **August 2006 – 2007**
Systems contractor completes final design



Program Manager Assembled
Chemical Weapons Alternatives

A PARTNERSHIP FOR SAFE CHEMICAL WEAPONS DESTRUCTION



Pueblo Chemical Agent-
Destruction Pilot Plant